

1 BILL NO. S-79-09- 10

2 SPECIAL ORDINANCE NO. S- 172-79


3 AN ORDINANCE approving Change Order No. 2
4 Sewer Improvement Resolution No. 302-78
5 in connection with Kruge Place Addition
6 Sewer Project.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,
8 INDIANA:

9 SECTION 1. That Change Order No. 2, Sewer Improvement Resolution
10 No. 302-78, to Bercot, Inc., in connection with Kruge Place Addition Sewer
11 Project, for:

12 additional 15" pipe and standard manholes Type I-A
13 to increase service potential of this sewer,
14 especially areas west of terminus of project,
15 in the amount of \$12,587.00, as set out in the specifications, is hereby
16 in all things ratified, confirmed and approved.

17 SECTION 2. That this Ordinance shall be in full force and effect
18 from and after its passage and approval by the Mayor.

19 
20 Councilman

21
22
23
24
25
26
27
28
29
30
31
32 APPROVED AS TO
FORM & LEGALITY


William N. Salin, City Attorney


Read the first time in full and on motion by V. Schmidt, seconded by Burns, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 9-11-79

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by V. Schmidt, and duly adopted, placed on its passage.

PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
TOTAL VOTES	<u>9</u>	_____	_____	_____	_____
BURNS	<u>X</u>	_____	_____	_____	_____
HINGA	<u>X</u>	_____	_____	_____	_____
HUNTER	<u>X</u>	_____	_____	_____	_____
MOSES	<u>X</u>	_____	_____	_____	_____
NUCKOLS	<u>X</u>	_____	_____	_____	_____
SCHMIDT, D.	<u>X</u>	_____	_____	_____	_____
SCHMIDT, V.	<u>X</u>	_____	_____	_____	_____
STIER	<u>X</u>	_____	_____	_____	_____
TALARICO	<u>X</u>	_____	_____	_____	_____

DATE: 9-25-79

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. A-17279 on the 25th day of September, 1979.
ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Winfield C. Mason Jr.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 26th day of September, 1979, at the hour of 11:30 o'clock A M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 28th day of September, 1979, at the hour of 4:30 o'clock P M., E.S.T.

Robert E. Clements
MAYOR

Bill No. S-79-09-10

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 2 Sewer Improvement Resolution No. 302-78
in connection with Kruge Place Addition Sewer Project

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance do PASS.

PAUL M. BURNS - CHAIRMAN

SAMUEL J. TALARICO - VICE CHAIRMAN

VIVIAN G. SCHMIDT

DONALD J. SCHMIDT

JAMES S. STIER

9-25-79
DATE 9-25-79 CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Public Works

Date 8/27/79

From Philip R. Boller

Subject KRUGE PLACE ADDITION SANITARY SEWERS


COPIES TO:

Attached for your review is Change Order No 2 in the amount of ~~\$12,087.00~~ for subject project.

~~\$12,587.00~~ *N.E. 8/13/79*

This department recommends the Board of Public Work's approval.

If you have any questions, please contact Duane Embury of the undersigned.


D.C.

Philip R. Boller, P.E.
Chief Water Pollution Control Engineer

PRB/DE/ds

att.

BOARD OF PUBLIC WORKS

AUG 27 1979

68-43-16 9/4/79

CHANGE ORDER

Change Order No. 2
 Project No. _____
 Name of Project Kruger Place Addition Sanitary Sewer

Resolution No. 302-78
 Board Order No. 234=11
 Date 8/24/79

To: Bercot, Inc.
 (contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change		Unit Price	Change in Contract Price	
	Quantity	Description		Decrease	Increase
4	700+ L.F.	15" Class 3300 ACP	\$16.06		\$11,242.00
7	1+ EA.	C.F.W. STD M.H. TYPE I-A	845.00		845.00
		CROP DAMAGES	1.50		500.00
11	100+ CY	SPECIAL GRAVEL BACKFILL	5.00		500.00
Total Decrease					
Total Increase					12,587.00
Net (Decrease) (Increase)					12,587.00
Contract Price					\$13,087.00

The sum of \$ 13,087.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$ 193,006.00
 Current Contract Price Adjusted by Previous Change Order \$ 215,628.69
 New Contract Price Including This Change Order \$ 228,215.69

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: P.R. Boller (Chief W.P.C. Engineer) Date Aug. 27, 1979
 Accepted by: Paul Bercot (Contractor) Date Aug 27-79
 Approved by: Edward C. Biggs (City Engineer) Date Aug 27-79
 Approved by: Henry P. Weinberg (Owner) Date 8/24/79
Edward W. P. Mac
May G. Scott

Change Order No. 2

Resolution No. 302-78

Board Order No. 234-77

REQUEST AND JUSTIFICATION FOR CHANGE

Necessity for change: The contract is increased in order to take advantage of
excellent cost to construct section of sewers. This ultimately will be needed
to serve areas west of terminus of project, in accordance with Master Sanitary
Sewer Plan.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NA

C. N. Embury

8/27/79

4625
TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 2 - SEWER RES. NO. 302-78, KRUGE PLACE ADD.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

S-79-09-10

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 2 FOR SEWER IMPROVEMENT RESOLUTION NO. 302-78, KRUGE
PLACE ADDITION SANITARY SEWER, BERCOT, INC., CONTRACTOR, FOR ADDITIONAL 15" PIPE AND STANDARD
MANHOLES TYPE I-A TO INCREASE SERVICE POTENTIAL OF THIS SEWER, ESPECIALLY AREAS WEST OF TERMINUS
OF PROJECT.

(CHANGE ORDER ATTACHED)

(NEW CONTRACT PRICE INCLUDING THIS CHANGE ORDER \$228,215.69)

EFFECT OF PASSAGE TO ADD AREA WEST OF TERMINUS OF KRUGE SEWER PROJECT, WHICH SERVICE
WILL BE NECESSARY IN THE VERY NEAR FUTURE

EFFECT OF NON-PASSAGE WILL HAVE TO PAY FOR CONSTRUCTION OF THIS SEGMENT LATER AT A
MUCH HIGHER COST

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$12,587.00 BY PROPERTY OWNERS THROUGH
BARRETT BONDING

ASSIGNED TO COMMITTEE _____